
DOT Form IP 422-635ER EF
       Revised 4/2009

Field Note Record
Contract No. Station Mile/Line: C/S

9214 Project Limits MP 86.25 & MP 102.55

Staked by                             Date Work Started Date Work Completed  Date

1 Alliance

8/8/2019

6/18/2018 11/20/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Todd Dellinger

11/20/2019

E. Knudson

11/25/2019

Todd Dellinger 11/20/19

ROADWAY SURVEYING
BID ITEM #68

UNIT: L.S.

All of the Season 2 detour staking has been completed, Therefore the remainder of the 
Lump Sum Item is being paid this estimate.

$10,000 x 50% = $5,000.00

$15,000 x 50% = $7,500.00

7,500 + 5,000 = $12,500.00

OK TO PAY $ 12,500.00

SEE ATTACHED LUMP SUM BREAKDOWN FOR BACKUP.
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0068 ROADWAY SURVEYING 4 11/20/20... L.S. 12,500.00 768 EK 11/25/19 19
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